
 

 

CPC NHC OPC WPC CCB 
Meeting Agenda  

    1300 EST – 19 March 2015 

 

 

I. Enterprise Discussion 
 

A. Schedule of Events (SOE) Enterprise highlights, available online 

 
 NESDIS is moving satellite image hosting from sateps to GEOdist.  GOES-E 

satwnd data is not correct on the DDS so WCOSS ingest is still pulling from 
sateps.   Satepsdist 24/7 support will continue until NCO and other users are 
satisfied that all of the data are correct on the DDS and GEOdist.   
 

 WCOSS upgrade schedule –  
 
Thursday 3/19:  PMB will run a 1-cycle parallel production test on Tide.  Drain will 
start at 11Z (7am local) and the test will start at 12Z (8am local). 
 
Also, IBM will implement LSF project code enforcement on Tide before the start 
of the test and leave it permanently 
 
Friday 3/20:  IBM will implement LSF project code enforcement on Gyre.  All 
group accounts will have their ssh keys locked down by COB today. 

 
Tuesday 3/24:  Production switch to Tide.  After PMB has released Gyre, but 
before developers are allowed on Gyre, the access nodes will be locked down to 
enforce 2-factor authentication.  All users will have to log in to Gyre through the 
Bastion hosts. 
 
Wednesday 3/25:  Upgrade phase-2 GSS file system on Gyre. IBM will leave Phase 
1 resources up, but data-availability in /dcom will be limited.  Estimated duration 
is  14 hours starting at 7am local, including pre-testing and NCO post-testing. 
 
Thursday 3/26:  IBM will lock down the access nodes on Tide to enforce 2-factor      
authentication. 
 
Friday 3/27:  PMB will run a 1-cycle parallel production test on Gyre. 
 
Tuesday 3/31:  Production switch back to Gyre. 

 
 

B. Upcoming Model Changes and additions – details are available online. 
               

 The 30-day evaluation for upcoming RTMA/URMA upgrade began March 2, 

https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/


with expected end date of March 31.  Implementation is planned for mid-late 
April. 
 

 The 30-day evaluation for the ExtraTropical Storm Surge (ETSS) upgrade 
began on March 18.  Implementation is planned for late April/early May. 
 

    C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 DBNet on ncosrv will be modified to begin saving the UKMet marine 
verification datasets to a unique directory on the NCWCP NetApp.  Planned for 
March 24 at 1200Z. 
 

 DBNet on ncosrv will be modified to bring in the Navy’s NCOM relocatable grib 
files over Alaska, in support of OPC.  Planned for March 23 at 1200Z. 
 

 Modify the DBNet tables on WCOSS to turn on the scanlist function so that 
NCO can send out non-operational data to the remote Centers via DBNet, in 
support of both the NCEP Director’s request to send data out earlier and also 
the Bastion host change.  Future changes to the scanlist will not need to be 
RFC’ed.  Planned for March 23 at 1200Z. 
 

 Start ingesting one additional NDFD data file into NCO’s IDP common data 
area.  Data will be pulled from TGFTP.  Planned for March 24 at 1200Z. 
 

 Minor upgrade to the GFS MOS to tune the warm season equations for the 
recent GFS model upgrade.  Planned for March 24 at 1200Z. 
 

 DBNet on WCOSS is being modified to stop sending 1.0 degree GFS data to the 
OPCN  AWIPS2 system.  OPC and CPC no longer need this data.  Planned for 
March 24 at 1200Z. 

 
 CMC gempak processing is moving from ncosrv to WCOSS, with output going 

into /com/cmc/prod/cmc.YYYYMMDD and 
/com/nawips/prod/cmc.YYYYMMDD.  Planned for March 24 at 1230Z. 

 
 Decoder updates – Marine surface (new stations), aircraft (decoding High-

Density aircraft recon obs into new bufr tank b004/xx015), SHEF (new stations, 
relabeling of a few others), and moving the EMC satellite ingest bufr tables 
information in to an area solely used by the EMC sat ingest.  Planned for March 
25 at 1100Z. 

 
    D.  Partners presentation/discussion 

 

II. Old Business 
 

Review Weekly Status Report 
 Verify Completion of Previously Scheduled RFCs 



 Deferred Items 
 

III. New Business 
 

1. Metrics will be presented the first CCB of each month.  

2. Scheduled RFCs (Approve/Reject/Defer) 

3. Discuss RFCs rejected by the Configuration Management staff 

4. Action Item(s) 
 

 

IV. Announcements/Reminders 
 

None 

 

V. Next meeting – Thursday, 26 March 2015 @ 1:00 PM ET (1700Z). 

 


